

HelixVPN MVP — Documentation Gap-Closure Summary

HelixVPN MVP — Documentation Gap-Closure Summary

Subsystem: MVP specification documentation (docs/research/mvp/final/) **Signatory:** Independent documentation agent **Date:** 2026-07-06T10:44:05Z **Scope:** GAP-1 through GAP-6 as registered in docs/research/mvp/final/v00-meta/requirements-traceability.md §6.

Summary

This sign-off closes the documentation-level portion of **GAP-5**: all 15 v08-testing/ nano-detail documents exist on disk, the coverage-ledger schema is authored, and every enumerated FR/NFR maps to a planned §11.4.169 test type. The residual "evidence state PENDING" is the honest spec-phase state (no code has been built yet); it is not a documentation gap.

No GAP is a development kick-off blocker. The open items are measurement deferrals (GAP-3, GAP-6 quantitative targets) or a doc-locality seam (GAP-4) where the behaviour is already specified.

Gap-closure table

Gap	Status	Owner doc(s)	Residual measurement / deferral	Kick-off blocker?
GAP-1 — FR-705 connector local-ACL × central- policy precedence	CLOSED in source docs	v03-control- plane/svc- policy.md §2/§4/ §5/§7/§8/§10; v04-client/ helix-core- rust.md §9.3	None — precedence rule pinned and backported	No
GAP-2 — FR-1103 Rosenpass	Intentional / documented	v05-security/ post-quantum.md	Acceptance criterion is "documented evaluation exists"; no runtime test type required by design RTO/RPO numbers are UNVERIFIED targets until a real region- failover drill measures them	No
GAP-3 — NFR-205 DR RTO/ RPO	Doc-level CLOSED	v06-deploy/ disaster- recovery.md		No
GAP-4 — Connector single owning doc	Open doc- locality seam	Distributed across v04- client/helix- core-rust.md, v03-control- plane/svc- registry.md, and platform shim docs	Behaviour is specified but spans three files; future pass MAY add v04-client/ connector.md	No
GAP-5 — v08- testing/ docs and coverage- ledger schema	CLOSED at doc level	docs/research/ mvp/final/v08- testing/* (15 nano-detail docs incl. coverage- ledger- schema.md + test-rig.md)	Evidence states are honestly PENDING until implementation produces captured PASS artifacts	No
GAP-6 — DDOS/RBAC/ rate-	CLOSED in source docs	v01-product/ nonfunctional- requirements.md (NFR-413/414);	Quantitative targets for NFR-413/414 remain	No

Gap	Status	Owner doc(s)	Residual measurement / deferral	Kick-off blocker?
limiting traceability		v01-product/functional-requirements.md (FR-610); v03-control-plane/svc-api.md; edge/routing docs	UNVERIFIED until Phase-2 benchmarks run	

Evidence checked

1. On-disk existence of all 15 docs/research/mvp/final/v08-testing/*.md files verified by directory listing.
2. docs/research/mvp/final/v00-meta/requirements-traceability.md §6 updated to mark GAP-5 **CLOSED at doc level** and to clarify that residual PENDING evidence states are spec-phase honesty.
3. docs/research/mvp/final/implementation/09-testing-qa/README.md updated with a source-doc section listing all 15 v08-testing/docs.
4. docs/research/mvp/final/implementation/README.md known-gaps line updated to reflect GAP-5 closure and remaining GAP-3/GAP-4 open items.
5. docs/research/mvp/final/implementation/99-source-coverage-ledger/README.md cross-checked; G1→GAP-3 traceability note added plus a GAP-1..GAP-6 status cross-check table.
6. docs/research/mvp/final/implementation/09-testing-qa/coverage-ledger.md coverage summary updated to show GAP-5 closed at doc level.

Remaining open items

- GAP-3 — schedule Phase-2 DR failover drill to measure NFR-205 RTO/RPO targets.
- GAP-4 — optional future consolidation of connector docs into a single v04-client/connector.md.
- GAP-5 — evidence states move from PENDING → DESIGNED → AUTONOMOUS_VERIFIED once implementation and the Volume-8 harness run.
- GAP-6 — run Phase-2 benchmarks to verify NFR-413/NFR-414 quantitative targets.

Signature

Independent documentation agent