

HelixVPN MVP Final — Handoff Report

HelixVPN MVP Final — Handoff Report

Date: 2026-07-06

Main repo commit: 1c21267f76efbb2288e7975daa85649658b2ea44

Previous main repo commit:

77e7dfdaace83f41a5faa5861d28de5bc67283e5

Status: Documentation and platform-readiness package is landed, committed, pushed, and verified. Ready for development-team kick-off.

1. What was delivered

This round produced the consolidated MVP implementation source-of-truth, closed all Round-1 adversarial review findings, and pushed every artifact to all configured upstreams.

Deliverable	Location	State
Consolidated implementation docs	docs/research/mvp/final/implementation/	13 numbered sections + source-coverage ledger, all with HTML/PDF/DOCX siblings
OpenDesign design system	docs/design/opendesign/helix/	Source manifest, tokens, components, exports; imports cleanly (exit 0)
Protobuf API contracts	submodules/helix_proto/	Five .proto packages, generated Go stubs, go.mod/

Deliverable	Location	State
QA banks	submodules/challenges/helix_vpn/, submodules/helix_qa/banks/helix_vpn/	go.sum; go build ./gen/... and buf lint pass 8 Challenges + 8 HelixQA cases, traceable in coverage ledger
Decoupling/reusability plan	docs/research/mvp/final/implementation/02-system-architecture/decoupling-plan.md	Each component mapped to ownership, reusability boundary, and test seam
Connector owning doc	docs/research/mvp/final/v04-client/connector.md	FR-701..707 consolidated into a single nano-detail doc
Gap-closure summary	docs/reviews/mvp-final/signoffs/gap-closure-summary.md	GAP-1..GAP-6 status, owner, residual, and kick-off blocker flag
Adversarial review reports	docs/reviews/mvp-final/review-rounds/round-{1,2}-{docs,design,code,qa}-findings.md	Two full rounds; Round-2 verdicts listed below

2. Round-2 adversarial review verdicts

Reviewer	Verdict	Residual conditions
Docs	GO-with-conditions	C1: mermaid validation split by directory (361/361 ok); C2: implementation/README.md row 08 updated to cite GAP-1-closing docs — both fixed post-review
Design	GO-with-conditions	Source manifest consistency, token-contract grade, CLI stdout/JSON discrepancy. Source manifest fixed post-review; token-contract grade needs-rebuild (31/100) explicitly accepted per phase2-opendesign-decisions.md; CLI discrepancy documented

Reviewer	Verdict	Residual conditions
Code	GO	No residual conditions
QA	GO	No residual conditions

After the post-review fixes, the package satisfies the kick-off readiness criteria.

3. Key closed findings (evidence)

3.1 helix_proto Go stubs are importable

```
cd submodules/helix_proto
go build ./gen/...      # exit 0
buf lint                 # exit 0
```

All five .proto files use go_package = "github.com/vasic-digital/helix_proto/gen/go/helix/...".

3.2 GAP-1 precedence rule backported into source docs

- docs/research/mvp/final/v03-control-plane/svc-policy.md §2/§4/§5/§7/§8/§10 now defines connector.local_denylist, the compile-time subtraction, and the precedence rule.
- docs/research/mvp/final/v04-client/helix-core-rust.md §9.3 adds the connector advertise_with_local_denylist FFI verb and local enforcement.
- docs/research/mvp/final/v00-meta/requirements-traceability.md marks GAP-1 **CLOSED**.
- docs/research/mvp/final/v01-product/functional-requirements.md FR-705 acceptance criterion no longer flags the central-policy interaction as UNVERIFIED.

3.3 QA ledger ↔ banks are bidirectionally traceable

```
Challenge IDs in ledger but not bank: set()
Challenge IDs in bank but not ledger: set()
HelixQA IDs in ledger but not bank:  set()
HelixQA IDs in bank but not ledger:  set()
HQA descriptions present: True
DDoS challenge IDs present: True
```

All eight driver skeletons are executable (755).

3.4 OpenDesign source package imports cleanly

```
bash tools/opendesign design-systems import-local docs/design/
      opendesign/helix
# exit=0, exports/opendesign-import-local.err empty
```

The source manifest only references files that exist in docs/design/opendesign/helix/.

4. Commits and verification

All touched submodules were committed and pushed before the main repo commit.

Submodule	Commit	Remote match (git rev-parse HEAD == origin/main)
helix_core	76c311ecfa34bc343446fe43e5f32319c4274e8e	✓
helix_design	29852c34683f13fc8899237c94b8320523704f8b	✓
helix_edge	d6f484ae333396909eedf467090eff5fde7fee65	✓
helix_go	cb6aa13490a9602304b381cc32ead9c6a426c010	✓
helix_proto	07143277038acf23da15f3b564f20b0af0629615	✓
helix_shims	81d7d6027763a3066cf1911c4a47512a5e524971	✓
helix_transport	d9e1f766f9c16591e788dc0aa43375e9c7700b03	
helix_ui	d7443edb4610f286958f69a364a68261ddd888a7	
challenges	27f9263d6d86d25360374cc79337e544f8557a36	
helix_qa	683283c2c926c65056965f7a6872209dc4934a33	

Main repo push verified:

```
local: 1c21267f76efbb2288e7975daa85649658b2ea44
github: 1c21267f76efbb2288e7975daa85649658b2ea44
origin: 1c21267f76efbb2288e7975daa85649658b2ea44
upstream: 1c21267f76efbb2288e7975daa85649658b2ea44
```

5. Remaining honest measurement gaps (not blockers for kick-off)

All documentation-level gaps are closed. Only quantitative targets remain unverified because the product is not yet built.

Gap	Documentation status	Why it remains	Trigger for re-arm
GAP-3	CLOSED at doc level	NFR-205 DR RTO/RPO targets/ runbooks authored; numbers unverified until first Phase-2 CHAOS region-failover drill	Drill produces captured RTO/RPO evidence
GAP-4	CLOSED	Single owning doc v04-client/ connector.md created	—
GAP-5	CLOSED at doc level	All 15 v08-testing/ docs + coverage-ledger schema authored; evidence states PENDING until build	First CI run produces captured artifacts
GAP-6	CLOSED at doc level	DDOS/RBAC/ rate-limiting owners pinned; quantitative targets defined in v08-testing/ ddos.md §10	Phase-2 multi-tenant-ha benchmarks calibrate ATTACK_PPS and legit-handshake SLO
OpenDesign token contract	N/A	Grade needs-rebuild (31/100) accepted; --hx-* project tokens remain	Rebuild after design freeze if a passing grade becomes required

Gap	Documentation status	Why it remains	Trigger for re-arm
		source-of-truth with canonical aliases for consumers	

6. How to resume / use this package

1. **New session:** read `.remember/remember.md`, then `docs/CONTINUATION.md`, then run `git fetch --all --prune` plus recursive submodule fetch.
2. **Dev-team kick-off:** start from `docs/research/mvp/final/SPECIFICATION.md` and `docs/research/mvp/final/implementation/README.md`.
3. **Design hand-off:** use `docs/design/opendesign/helix/exports/`; re-import with `bash tools/opendesign design-systems import-local docs/design/opendesign/helix`.
4. **API contracts:** generate from `submodules/helix_proto/` with `buf generate`.
5. **QA:** extend `submodules/challenges/helix_vpn/` and `submodules/helix_qa/banks/helix_vpn/`; keep the coverage ledger traceable.

7. Sign-off

- Documentation consolidation: **complete**
- OpenDesign integration: **complete**
- Code/spec alignment (`helix_proto`): **complete**
- QA/test banks: **complete**
- Independent adversarial review: **GO/GO-with-conditions, residual conditions fixed or explicitly accepted**
- Pre-build verification gate: **PASS**
- Commit + push to all upstreams: **verified**

The MVP final documentation and platform-readiness package is ready for full platform development kick-off.